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Figure 10-1

New York City
Department of Environmental Protection

Comprehensive Jamaica Bay Report
Implementation Schedule

D Task Name Duration Start Finish 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 202
H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1

1 Submission of Comprehensive Plan to NYSDEC Odays Tue 10/31/06  Tue 10/31/06 .

2 Ecosystem Analysis (baseline monitoring) 520 days Tue 10/31/06 Mon 10/27/08 |

3 NYSDEC Approval of Recommended Plan 0 days Fri 3/30/07 Fri 3/30/07 - .

4 Preparation of Separate Use Designation 520 days Mon 4/2/07 Fri 3/27/09 |

5 Complete Construction of 26th Ward WPCP Contract 12 Improvements (Consent Judgement) 0 days Mon 6/30/08 Mon 6/30/08

6 NYSDEC Convenes Workshop on Restoration of Grassy Bay and North Channel 0 days? Tue 9/30/08 Tue 9/30/08 .

7 Select Design Consultant for Jamaica Level 2 (modified flow split)y WPCP Upgrade 0 days Tue 9/30/08 Tue 9/30/08 7

8 Achieve Final Effiuent Limits at 26th Ward WPCP (consent Judgement) 0 days Thu 1/1/09 Thu 1/1/09

9 Design of Level 2 (modified flow split) WPCP Upgrades 783 days  Wed 10/1/08 Fri 9/30/11 :

10  Complete Design of Jamaica Level 2 (modified flow splity WPCP Upgrade 0 days Sat 10/1/11 Sat 10/1/11 ’ 10/4

11  Bid Solicitation and Award 262 days  Tue 11/1/11 Wed 10/31/12

12 Initiate Construction of Jamaica Level 2 (modified flow splity WPCP Upgrades 0 days Thu 11/1/12 Thu 11/1/12 ’ 1111

413 Construction of Jamaica Level 2 (modifiedflow split) WPCP Upgrades 1045 days Thu 11/1/12-  Wed 11/2/16 ‘

14  Complete Construction of Jamaica Level 2 (modified flow split) WPCP Upgrades 0 days Tue 11/1/16 Tue 11/1/16 ’ 114

15  Jamaica Level 2 (modified flow split) WPCP Start-up 131 days Mon 10/31/16 Mon 5/1117

16  Post Monitoring (Ecosystem Analysis) Study 790 days Tue 6/21/16 Mon 7/1/19

17 Post Monitoring (Ecosystem Analysis) Report to NYSDEC 0 days Mon 7/1/19 Mon 7/1119 ’ 7
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Figure 11-1
New York City
Department of Environmental Protection
Comprehensive Jamaica Bay Report
Implementation Schedule
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Task Name

Submission of Comprehensive Plan to NYSDEC

Ecosystem Analysis (baseline monitoring)

NYSDEC Approval of Recommended Plan

Preparation of Separate Use Designation

Complete Construction of 26th Ward WPCP Contract 12 Improvements (Consent Judgement)
NYSDEC Convenes Workshop on Restoration of Grassy Bay and North Channel
Select Design Consultant for Jamaica Level 2 (modified flow split) WPCP Upgrade
Achieve Final Effluent Limits at 26th Ward WPCP (consent Judgement)

Design of Level 2 (modified flow splity WPCP Upgrades

Complete Design of Jamaica Level 2 (modified flow splity WPCP Upgrade

Bid Solicitation and Award

Initiate Construction of Jamaica Level 2 (modified flow splity WPCP Upgrades

Construction of Jamaica Level 2 (modifiedflow split} WPCP Upgrades

* Complete Construction of Jamaica Level 2 (modified flow split) WPCP Upgrades

Jamaica Level 2 (modified flow split) WPCP Start-up
Post Monttoring (Ecosystem Analysis) Study

Post Monitoring (Ecosystem Analysis) Report to NYSDEC
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